



BAYVIEW

A POINT OF VIEW

Construction Connection – September 3-9, 2017

STORAGE LOCKERS – *Projected start date has been pushed back (again) to begin September 18th.*

Fire Alarm Testing – *Tuesday 9/5 in the east Plaza area.*

NEW

- **North Stairwell:** Concrete cutting begins on Levels 2-9 in preparation for the new stairwell doors.
- **Plaza Level:**
 - Maintenance will begin moving into their new location on the east side of the Plaza level on Tuesday. Their new space will be between the Tower garage and the new resident storage space.
 - Bayview's in-house laundry service's move to its new area on the Plaza level was delayed but should happen this week.
 - The employee break room is closed as of 9/1. All employees will use the break room on Level A of the Terrace building (by the current Wellness area).
 - The east Plaza area (Bistro, salon) will be "handed over" by Andersen to Bayview staff during the week, after all inspections have been completed and posted.
 - The Therapy Department move has been delayed until the week of 9/11. They'll be relocated from Level A to their new area on the Plaza level (near the Bistro and salon).

ONGOING WORK

- **New building:** Sheetrock installation continues in the interior on both levels 2 & 3.
- **North stairwell:** At each level: steelworkers will be bolting steel to the building exterior in preparation for attaching the new stairwell.
- **Level 2:**
 - Northwest corner – work continues on the "garden room" area (new

[p \(206\) 284-7330](tel:(206)284-7330) [f \(206\) 284-9640](tel:(206)284-9640)

11 West Aloha Street, Seattle, WA 98119

www.BayviewSeattle.org





BAYVIEW

A POINT OF VIEW

entry/concierge space).

