



Construction Connection – Week of April 15-21, 2017

CRANE WORK: The Sequel!

The Crane BOOM will be installed Saturday. Aloha Street will again close between Queen Anne Ave and 1st Ave W at 5:00 a.m. The boom installation should be completed by mid-afternoon. Rooms 529 and 534 will be open again, and chairs provided, for residents to watch the process. The 10th floor is also a great observation place.

NEW Work Starting This Week

- **Outside:** In the northeast area of the parking lot, concrete pouring will begin.
- **Plaza (Tower level B):**
 - Barricades have been installed between the old laundry room and the Tower elevators.
 - Demolition continues on the pool, former beauty shop, laundry and old maintenance shop.
 - Garage: Concrete pouring continues intermittently for the shear walls and footings.

ONGOING WORK

- **Main Lobby – Concierge (Lorianne) desk:** This area will close for demolition to start. A temporary wall will be installed to cordon off the area. Lorianne's desk has been moved to the area outside Dan's office.
 - The stairwell will remain open to traffic.
- **Lobby & Dining room** - overhead speakers for the sound system have been installed and are operational.
- **Level 2 (ALU):** Work continues on the new dining area and activities area on the northeast side.
- **Levels 8 & 9:** Case work, drywall, carpeting and electrical work continues.
- **Electrical rooms** (former storage rooms) - core drilling for HVAC (Heating, Venting, Air Conditioning) duct work.
- **Transformer Vault** – Work on the vault will continue on the Queen Anne Ave side of Bayview. Work is expected to last 2-3 weeks.

